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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  Task Order 0020 was issued to complete full modification drawing package to allow for improved stability of the

Large 128ft tug.

2.  This modification 10 is established to do the following:

a. Reallocate funds.

b. Funds a continuation of effort for engineering labor services for the Large 128ft Tug - LT803. (QDR #38) effort to

re-design Bow Thruster Control and Revise/Update Placard Labeling.

3.  The following scope of work is added to Section -C as an additional scope to QDR #38 established by modification 03.

4.  The following CLINs are hereby decreased as follows:

    CLIN        Prior Amount        Decreased Amount        Cumulative Amount          CLIN Created by Modification    ____        ____________       _________________        _________________          ____________________________

    1003AB      $948,484.42         (-$79,865.46)                $868,618.96                    Mod 03

    1001AF      $116,398.00         (-$40,000.00)                $ 76,398.00                    Mod 04

5.  The following CLINs are increased as follows:

    CLIN        Prior Amount        Increased Amount        Cumulative Amount          CLIN Created by Modification    ____        ____________       _________________        _________________          ____________________________

    1003AA      $ 80,631.18         $30,000.00                $110,631.18                       Mod 02

    1001AD      $183,663.79         $10,000.00                $193,663.79                       Mod 02

    1004AE      $ 20,000.00         $30,000.00                $ 50,000.00                       Mod 08

    1001AJ      $ 35,559.98         $49,865.46                $ 86,425.44                       Mod 06

7. CLIN 1001AR is hereby established in the amount of $13,123.90 to fund engineering labor services for the Large 128

FT. TUG - LT803, this funding is due to re-design bow thruster control (QDR #38) and to revise/update placard labeling.

8.  The total task order value of this task order is increased by $13,123.90, from $3,059,947.69, to $3,073,071.59.

9.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 011 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1001AD        SERVICES LINE ITEM                                                                           $        193,663.79              __________________                                                                            __________________

              NOUN: LARGE TUG, ICI CONTR FOR QDRS

              PRON: A126H285EH    PRON AMD: 03    ACRN: AB

              AMS CD: 53901110187

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-MAR-2004

                            $       193,663.79

1001AF        SERVICES LINE ITEM                                                                           $         76,398.00              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI/ABS CERTIF

              PRON: P136H0382T    PRON AMD: 03    ACRN: AD

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            04-MAR-2004

                            $        76,398.00

1001AJ        SERVICES LINE ITEM                                                                           $         86,425.44              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI TASK ORD# 20

              PRON: P136H1032T    PRON AMD: 01    ACRN: AD

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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MOD/AMD

                 001               0            29-MAR-2004

                            $        86,425.44

1001AR        SERVICES LINE ITEM                                                                           $         13,123.90              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI T.O. #20

              PRON: P136H1462T    PRON AMD: 01    ACRN: AD

              AMS CD: 53901110185

                Engineering Labor Services for                                                 Est. cost: $12,205.22

                Large 128 FT. TUG - LT803                                                      Fixed Fee:     918.68

                Funding for re-design bow thruster                                             Total CPFF:$13,123.90

                control (QDR #38) and to revise/update

                placard labeling

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-MAR-2004

                            $        13,123.90

1003AA        PRODUCTION QUANTITY                                         1          EA   $     ** N/A **  $        110,631.18              ___________________                                                          ______________   __________________

              NOUN: LARGE TUG, HDWE TO SPT QDRS

              PRON: A126H286EH    PRON AMD: 02    ACRN: AC

              AMS CD: 53901110187

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2189WA01  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            29-MAR-2004
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              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-99-D-S011/0020

1003AB        SERVICES LINE ITEM                                                                           $        868,618.96              __________________                                                                            __________________

              NOUN: LARGE TUG, ICI CONTRACT, 0020

              PRON: A116H544EH    PRON AMD: 04    ACRN: AA

              AMS CD: 53901110188

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-MAR-2004

                            $       868,618.96

1004AE        SERVICES LINE ITEM                                                                           $         50,000.00              __________________                                                                            __________________

              NOUN: LARGE TUG, ICI CONTR FOR QDRS

              PRON: A126H285EH    PRON AMD: 03    ACRN: AB

              AMS CD: 53901110187

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-MAR-2004

                            $        50,000.00

  5 7

DAAE07-99-D-S011/0020 10

INTERNATIONAL CONSULTANTS, INC.



CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

SOW for revision/updating of labeling drawing for 128U.S. Army Tug

a) ICI shall provide a complete drawing listing all identification labels for the U.S. Army LT-803.

b) ICI shall provide accurate data on new identification labels applicable for all changes that have occurred

during the Phase 1 and Phase 2 modifications.

c) ICI shall update and revise all original labels for the vessel ensuring all information is legible.

d) ICI will provide this drawing on or before 31 May 2004.

 SOW for procurement and installation of bow thruster control system for 128U.S. Army Tug

a) ICI shall develop a complete specification of equipment to upgrade and modify bow thruster control with

associated panel and console arrangement.

b) ICI shall provide all drawings required for installation and hookup, no later then 15 Feb 04. These drawings

will meet the requirements stated elsewhere within the task order.

c) ICI shall provide all components to upgrade the bow thruster control as per specifications sheet dated 1 Dec

2003.

d) ICI will deliver components for installation 4 weeks from time of issuance of Purchase Order.

e) ICI will ensure all equipment is compatible with existing control systems as it pertains to the main engines

and bow thruster.

f) ICI shall provide the following as deliverables:

1) F021021 Gearmate II control station

2) F011041SS Gearmate II control unit (basic)

g) The control unit will utilize the existing air feed for the control head that is being removed and will have

port, starboard and throttle air connections to tie in place of these from the old control station.

h) ICI will oversee the installation, which will be performed by U.S. Army CEB-Hythe shipyard personnel and

installed as per manufacture and ICI specifications.

                                               *** END OF NARRATIVE C 006 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

1001AD  A126H285EH             AB       1        $         183,663.79  $          10,000.00            $         193,663.79

        53901110187                   2ZWG06

        A1205187EHWE

1001AF  P136H0382T             AD       1        $         116,398.00  $         -40,000.00            $          76,398.00

        53901110185                   3ZCW09

        A13P51851CWE

1001AJ  P136H1032T             AD       1        $          36,559.98  $          49,865.46            $          86,425.44

        53901110185                   3ZCW09

        A13P51851CWE

1001AR  P136H1462T             AD       1        $               0.00  $          13,123.90            $          13,123.90

        53901110185                   3ZCW09

        A13P51851CWE

1003AA  A126H286EH             AC       1        $          80,631.18  $          30,000.00            $         110,631.18

        53901110187                   2ZWG06

        A1205187EHWE

1003AB  A116H544EH             AA       1        $         948,484.42  $         -79,865.46            $         868,618.96

        53901110188                   1ZWG17

        A1105188EHTE

1004AE  A126H285EH             AB       1        $          20,000.00  $          30,000.00            $          50,000.00

        53901110187                   2ZWG06

        A1205187EHWE

                                                                           _________________

                                                         NET CHANGE    $          13,123.90

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12035000016D6D10P53901125FB  S20113                W56HZV           $         -79,865.46

Army                 AB        21   22035000026D6D10P53901125FB  S20113                W56HZV           $          40,000.00

Army                 AC        21   22035000026D6D10P53901131E1  S20113                W56HZV           $          30,000.00

Army                 AD        21   32035000031C1C09P5390112512  S20113                W56HZV           $          22,989.36                                                                                                          __________________

                                                                                          NET CHANGE    $          13,123.90

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,059,947.69              $          13,123.90              $       3,073,071.59
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